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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• VCI-Doyon will continue surface paving operations on the 
Boat Ramp Access Road and Ray Mann Road 

• Contractor will be setting Jersey Barriers in the parking area, 
and beginning guardrail installation 

• Contractor will begin working on “punch-list” items as they 
move towards contract completion 

26 September 2007 

US Army Corps of Engineers 
Nashville District 

Construction Report 

Water Management Report 

Foundation Grouting.  To date all 50 holes in the gal-
lery have been drilled and grouted with a total of over  
4447 gallons of grout.  Grouting, embankment drilling and 
rock drilling continued on the work platform this week.  
Completed holes are being pressure tested and grouted.  
To date over 154,907 gallons of grout have been pumped 
into the foundation.  

 
Halcomb's Landing.   Permanent striping was com-
pleted on US 127.   Southern Kentucky RECC began light 
and power pole installations.  Work on the new comfort 
station also continued.  

 
Resident Office.  The Contractor has setup and joined 
all 4 modular units.  The finishing work on the interior 
and exterior will continue.   Concrete was placed for 
sidewalks and A/C pads.  The water and septic systems 
have been installed. The parking area and entrance roads 
have been excavated, with one lift of DGA placed and 
compacted. 

 
Kendal Campground.  The Contractor has completed 
grading, shaping, base paving, and shoulder construction.  
Surface paving should be completed this week. 

Lake Cumberland elevation on 9/25/07 was 679.22 ft. East Kentucky 
Power Cooperative has agreed to generate their standard weekly de-
clared power total at Laurel. This is providing some inflow into the Lake 
Cumberland pool slowing down the falling headwater elevation. The 500 
cfs daily average discharge from Lake Cumberland continues to support 
downstream water supply and water quality requirements. No significant 
rainfall is forecasted for the next five days. 

Wolf Creek Dam 
Weekly Update 

Trucks hauling asphalt for the new Ray Mann Road 


